PUNJAB HERITEGE AND TOURISM PROMOTION BOARD Monthly progress report of HSRT (Hunar Se Rozgar Tak)

For the Month of JULY-2018

L1-7011-10

Sr.No.	INSTITUTE			NO. OF B	ATCHES COND	UCTED				ERSON ALREADY	TRAINED		NO OF P		ER TRAINING AS		OF THE	NO OF PERSONS PLACED SO FAR
			MCC 700 hrs	F&B Service Steward 500 hrs	Room Attendant 500 hrs	Craft Baker 240 hrs	Total	MCC 700 hrs	F&B Service Steward 500 hrs	Room Attendant 500 hrs	Craft Baker 240 hrs	Total	MCC 700 hrs	F&B Service Steward 500 hrs	Room Attendant 500 hrs	Craft Baker 240 hrs	Total	
1	CTIHM shahpur, Jalandhar	Enrolled	1				1	30				30	0				0	12
	Julananan	Appeared						12				12						
2	CTIHMCT Maqsudan, Jalandhar	Enrolled	1				1	30				30	0				0	
	Jaiailullai	Appeared						12				12						
3	KC College of Hotel Management	Enrolled	3				3	90				90	0				0	44
	ivialiagement	Appeared						90				90	0				0	
4	Desh Bhagat Institute of Hotel	Enrolled	1			1	2	30			30	60	0			0	0	8
7	Management.	Appeared						30			30	60						
5	GCS Bhaddal Institute, Ropar	Enrolled	1				1	30				30	0				0	16
		Appeared						28				28	0				0	
6	Swami Satyanand College,	Enrolled	2			1	3	60			30	90	0			0	0	90
	Amritsar	Appeared						60			30	90						
7	Universal Education Society, Lalru	Enrolled	2				2	60				60	0				0	
	Society, Lairu	Appeared						60				60					0	
	Total	Enrolled						330	0	0	60	390	0	0	0	0	0	170
	Total	Appeared	11	0	0	2	13	292	0	0	60	352	0	0	0	0	0	170

Abb.

MCC stands for Multi-Cuisine Cook F&B stands for Food & Beverages Service Steward Room Attendant C&B stands for Craft Baker

Status of Progress of Hunar Se Rozgar Tak Programme (6 & 8 weeks) For the year 2017-18

Month: July - 2018

S.		(Physical in Nos. of Candid	lates)					or_Special Grou of Candidates)			
No.	Name of the Institue	Annual	Cumulative	Cumulative	Wo	men	so	C/ST	OI	ВС	People with	Disability
		Target	Trained	placement	Trained	Placed*	Trained	Placed*	Trained	Placed*	Trained	Placed*
1	KC College of Hotel Management	270	90	39	13		32		9			
2	Desh Bhagat Institute of Hotel Management.	120	60	7	14	7	16	3	4	1		
3	CTIHM shahpur, Jalandhar	240	12	12			12					
4	CTIHMCT Maqsudan, Jalandhar	240	12				12					
5	GCS Bhaddal Institute, Ropar	90	28	10	19	7	9	3	13	5	5	
6	Swami Satyanand College, Amritsar	90	90	16	35	7	37	4				
7	Universal Education Society, Lalru	60	60		60							
	Total	1110	352	84	141	21	118	10	26	6	5	0

PUNJAB HERITEGE AND TOURISM PROMOTION BOARD Monthly progress report of HSRT (Hunar Se Rozgar Tak)

Camparision of report for Jan & Feb 2016

For the Month of JAN- FEB -2016

Sr.No.	INSTITUTE	NO. OF	BATCHES T	O BE COND	OUCTED (TAI	RGET)	N	O. OF PERS	ON ALREAI	DY TRAINE	D	NO OF PE		ER TRAININ	NG AS ON L	AST DAY	NO OF PERSONS
		FP	F&B	HKU	B&P	Total	FP	F&B	HKU	B& P	Total	FP	F&B	HKU	B&P	Total	PLACED SO FAR
		8 wks	6 wks	6 wks	8 wks		8 wks	6 wks	6 wks	8 wks		8 wks	6 wks	6 wks	8 wks		FAK
1	Cordia Hospitality	4	1	2	4	11	60	30	0	30	120	0	0	0	0	0	0
	Revised Target	2	1		1	4											
2	Lovely Professional	3	1	2	3	9	27	0	0	27	54	28	0	0	30	58	3
		2			2	4											
3	Chitkara School of	4	2	0	3	9	60	0	0	0	60	0	0	0	30	30	32
		2	0	0	1	3											
4	Chandigarh College	3	2	1	3	9	32	0	0	30	62	30	0	0	30	60	38
		2			2	4											
5	CTIHM shahpur, Jalandhar	3	2	2	4	11	105	30	0	105	240	0	0	0	0	0	93
		4	3	3	5	15											
6	CTIHMCT Maqsudan,	3	2	2	3	10	60	60	30	60	210	0	0	0	0	0	60
		4	4	3	5	16											
7	KC College of Hotel Management	3	1	1	3	8	60	0	30	60	150	30	0	0	30	60	28
		4	2	4	5	15											
8	Desh Bhagat	3	1	1	3	8	60	30	0	60	150	30	0	30	30	90	50
		3	1	1	3	8											
9	Westwood Institute	4	3	4	4	15	120	90	120	90	420	0	0	0	0	0	122
		4	3	4	3	14											
	Total	30	15	15	30	90	584	240	180	462	1466	118	0	30	150	298	426
		27	14	15	27	83	0	0	0	0	0	0	0	0	0	0	0

Abb.

FP stands for Food production
F&B stands for Food & Beverages
HKU stands for House Keeping Utilities
B&P stands for Bakery and Patisseries

Status of Progress of Skill Testing & Certification Programme (6 days) For the year 2015-16

Name of the Institute:	-	Month:
rame or the institute initial		T-TOTTCTT IIIIIIIIII

S.No.	Name of the Institute		BATCHES CONI ncing Date- Cor Date)		NO. OF F	PERSON AI TRAINED				NDER TRAIN E RELEVAN	NING AS ON NT MONTH	DATE OF COMMENCE MENT OF FRESH BATCHES IN
		Waiter	Cook	Total	Waiter	Cook	Total trained	Waiter	Cook	Total Under training	Scheduled Date of completion	NEXT MONTH
1	Cordia Hospitality & Tourism Management Institute Khamano										·	
2	Lovely Professional University, Phagwara											9/12/2015
3	Chitkara School of hospitality Banur											-
4	Chandigarh College of Hotel Management & CT Landran		1 batch Cook 1 batch bakery	2		32 Cook 30 Bakery	62					7/12/15 (Cook & Bakery)
5	CTIHM shahpur, Jalandhar	1	3	4	30	70	100		35	35	7/12/2015	4/1/2016
6	CTIHMCT Maqsudan, Jalandhar	2	2	4	60	60	120					14/12/15
7	KC College of Hotel Management		1	1		30	30		30	30	24/12/2015	
8	Desh Bhagat Institute of Hotel Management.		2	2		60	60				23/11/2015	8/12/2015
9	Westwood Institute of Hotel Management											

<u>Status of Progress of Skill Testing and Certification Programme (6 days)</u> For the year 2015-16

Month: Nov 2015

		Physi	ical		Physic	al for_Special Gr	oup
S. No	Name of the Institue	(in Nos. of C	andidates)		(in N	los. of Candidate	s)
		Annual Target	Cumulative Trained	Women	SC/ST	ОВС	People with Disability
1	Cordia Hospitality & Tourism Management Institute Khamano						
2	Lovely Professional University, Phagwara	225	54	25	39	2	nil
3	Chitkara School of hospitality Banur						-
4	Chandigarh College of Hotel Management & CT Landran						
5	CTIHM shahpur, Jalandhar	330	170	25	80		
6	CTIHMCT Maqsudan, Jalandhar	300	180	92	70	15	
7	KC College of Hotel Management	240	60	14	18	6	nil
8	Desh Bhagat Institute of Hotel Management.	240	120	58	42	17	1
9	Westwood Institute of Hotel Management						

Status of the conducted courses under 'HSRT' (2015-16)

Date: 10.02.2016

S.	Name of heathers	Batch		E	Batch Deta	ail				New Targ	et		Remarks
No.	Name of Institute	Status	FP	F&B	HKU	B&P	Total	FP	F&B	HKU	B&P	Total	
	Cordia Hospitality	Allotted	4	1	2	4	11	2	1		1	4	-7
1	and Tourism	Completed	2	1		1	4	2	1		1	4	
1	Management	Running					0					0	
	Institute	Pendingh	2	0	2	3	7	0	0	0	0	0	
	Lovoly	Allotted	3	1	2	3	9	2	0	0	2	4	-5
2	Lovely Professional	Completed	1			1	2	1			1	2	
	university	Running	1			1	2	1			1	2	
	university	Pendingh	1	1	2	1	5	0	0	0	0	0	
		Allotted	4	2	0	3	9	2	0	0	1	3	-6
3	Chitkara School of	Completed	2				2	2				2	
3	Hospitality,	Running				1	1				1	1	
		Pendingh	2	2	0	2	6	0	0	0	0	0	
	Chandigarh	Allotted	3	2	1	3	9	2			2	4	-5
1	Chandigarh College of Hotel	Completed	1			1	2	1			1	2	
4	Management	Running	1			1	2	1			1	2	
	ivianagement	Pendingh	1	2	1	1	5	0	0	0	0	0	
	CT Institute of	Allotted	3	2	2	4	11	4	3	3	5	15	4
	Hotel	Completed	3	1		3	7	3	1		3	7	
5	Management,	Running					0					0	
	Shahpur	Pendingh	0	1	2	1	4	1	2	3	2	8	
	CT Institute of	Allotted	3	2	2	3	10	4	4	3	5	16	6
6	Hotel	Completed	2	2	1	2	7	2	2	1	2	7	
Ι	Management	Running					0					0	
	,Maqsudan	Pendingh	1	0	1	1	3	2	2	2	3	9	

S.	Name of Institute	Batch		В	Batch Det	ail				New Targ	et		Remarks
No.	Name of mstitute	Status	FP	F&B	HKU	B&P	Total	FP	F&B	HKU	B&P	Total	
		Allotted	3	1	1	3	8	4	2	4	5	15	7
7	K.C. college of	Completed	2		1	2	5	2		1	2	5	
′	Hospitality,	Running	1			1	2	1	1		1	3	
		Pendingh	0	1	0	0	1	1	1	3	2	7	
	Desh Bhagat IHM	Allotted	3	1	1	3	8	3	1	1	3	8	0
8	& Catering	Completed	2	1		2	5	3	1	1	3	8	
ľ	Technology	Running	1		1	1	3	0		0	0	0	
	recimology	Pendingh	0	0	0	0	0	0	0	0	0	0	
	Westwood	Allotted	4	3	4	4	15	4	3	4	3	14	-1
9	Institute of Hotel	Completed	4	3	4	3	14	4	3	4	3	14	
9		Running					0					0	
	Management	Pendingh	0	0	0	1	1	0	0	0	0	0	
		Allotted	30	15	15	30	90	27	14	15	27	83	-7
	Total	Completed	19	8	6	15	48	20	8	7	16	51	
	iotai	Running	4	0	1	5	10	3	1	0	4	8	
		Pendingh	7	7	8	10	32	4	5	8	7	24	
			570	240	180	450	1440	600	240	210	480	1530	
Two	New Institutes												
		Allotted					0	1			1	2	
10	IET Bhaddal Inst.	Completed					0					0	
1 10	illi biladdai ilist.	Running					0					0	
		Pendingh	0	0	0	0	0	1	0	0	1	2	
		Allotted					0	2	1		2	5	
11	GNA University	Completed					0					0	
**	I GIVA UTILVELSILY	Running					0					0	
		Pendingh	0	0	0	0	0	2	1	0	2	5	

Student's Detai	ls	Photog	graphs	Completion R	eport	
Received	Not Received	10th Day	Last Day	Received	Pending	Remarks
3 Received	1 pending	3 batches received		expenditure (2batc		not received nce, stipend, tool kit, study mat., form GFR-19-A
Received		Received	2 batches Received	F&P-1 (H.Copy) B&P-1 (H.Copy)		F&P-1 21 out of 27 trained B&P-1 19 out of 27 trained
Received		Received		F&P-1 (H.Copy) F&P-2 (H.Copy)		
Received		2 batches pending		F&P-1(S.Copy) Bakery-1 (S.Copy)	1	
6 Received	1 pending	4 batches received		F&P-1 (S.Copy) F&P-2 (S.Copy) Bakery-1 (S.Copy) F&B Ser	2	
Received		7 bathes received		6 batches received	6	

Student's Detai	ls	Photog	graphs	Completion R	eport	
Received	Not Received	10th Day	Last Day	Received	Pending	Remarks
Received		Received	2 batches received	expenditure (2batc	hes), attandar	t not received nce, stipend, tool kit, study mat., form GFR-19-A
Received FP 3rd HKU 1st		2 batch pending	Received	F&P-1 (S.Copy) F&P-2 (S.Copy) B&P-1 (S.Copy) B&P-2 (S.Copy)		
10 batches received	4 Batches pending	10 bathes received		10 batches received (3rd bakery)		

	Utilities	
4	House Keeping	450
	es	
3	& Patisseri	900
	Bakery	
	е	
2	Beverag	450
	Food &	
	on	
1	Producti	900
	Food	
S.No	Course	Total number of students to be trained during 2015-16

S.No.	Name of the Institute
1	Cordia Hospitality & Tourism Management Institute Khamano
2	Lovely Professional University, Phagwara
3	Chitkara School of hospitality Banur
4	Chandigarh College of Hotel Manag. & CT Landran

5	CTIHM shahpur, Jalandhar
6	CTIHMCT Maqsudan, Jalandhar
7	KC College of Hotel Management
8	Desh Bhagat Institute of Hotel Management.
9	Westwood Institute of Hotel Management
10	GCS Bhaddal Institute, Ropar
11	GNA University , Hoshiarpur Road, Phagwara
	Total

Students	Students	Training cost in
already	completing	respect of
trained	training in March-	students already
	April	trained (Rs.)
570	330	6,846,840.00
240	210	2,393,760.00
450	450	5,152,500.00
180	270	1,687,500.00
1440	1260	16,080,600.00

No. of batches to be conducted for 2016-17 (Tentative Schedule)				
Food Production	Food & Beverage Service	Housekeeping Utility	Bakery and Patisseries	Total
4	1	1	3	9
3	0	0	2	5
3	0	0	3	6
3	0	0	3	6

4	3	3	5	15
4	4	3	5	16
4	2	3	5	14
3	1	1	3	8
4	3	4	3	14
1	0	0	1	2
2	1	0	2	5
35	15	15	35	100

	Institute wise tentative breakup of batches					
		No. of batches to be conducted for 2016-17 (Tentative Schedule)				
S.No.	Name of the Institute	Food Production	Food & Beverage Service	Housekeeping Utility	Bakery and Patisseries	Total
1	Cordia Hospitality & Tourism Management Institute Khamano	4	1	1	3	9
2	Lovely Professional University, Phagwara	3	0	0	2	5
3	Chitkara School of hospitality Banur	3	0	0	3	6
4	Chandigarh College of Hotel Manag. & CT Landran	3	0	0	3	6
5	CTIHM shahpur, Jalandhar	4	3	3	5	15
6	CTIHMCT Maqsudan, Jalandhar	4	4	3	5	16
7	KC College of Hotel Management	4	2	3	5	14
8	Desh Bhagat Institute of Hotel Management.	3	1	1	3	8
9	Westwood Institute of Hotel Management	4	3	4	3	14
10	GCS Bhaddal Institute, Ropar	1	0	0	1	2
11	GNA University , Hoshiarpur Road, Phagwara	2	1	0	2	5
	Total	35	15	15	35	100

Institute wise target for the Year 2016-17

		Institute wise split of batches to be conducted for 2016-17				
S.No.	Name of the Institute	Food Production	Food & Beverage Service	Bakery and Patisseries	Housekeeping Utility	Total
1	Cordia Hospitality & Tourism Management Institute Khamano	3	1	2	1	7
2	Lovely Professional University, Phagwara	1		1		2
3	Chitkara School of hospitality Banur	2		1		3
4	Chandigarh College of Hotel Manag. & CT Landran	2	1	2	1	6
5	CTIHM shahpur, Jalandhar	6	4	6	3	19
6	CTIHMCT Maqsudan, Jalandhar	6	4	6	3	19
7	CT Institute of Hospitality Magagment, Jalandhar	5	2	5	2	14
8	KC College of Hotel Management	5	2	5	4	16
9	Desh Bhagat Institute of Hotel Management.	3	1	3	1	8
10	Westwood Institute of Hotel Management	3	2	3	4	12
11	GCS Bhaddal Institute, Ropar	1	1	1	1	4
12	GNA University , Hoshiarpur Road, Phagwara	2	2	2	1	7
	Total	39	20	37	21	117

ordia Inst.						
1	Food F	Production	Status (completed)			
	(batch	1)				
	1	Students Detail	ok			
	2	Expenditure detail	hard copy received			
	3	10th Day photos	ok			
	4	Last day photos	ok			
	5	Tool kit record	ok			
	6	Uniform record	ok			
	7	Attandance record				
	8	Styday material	ok			
	9	Stipend record				
2	Food P	Production	Status (completed)			
2	Food F (batch		Status (completed)			
2			Status (completed) ok			
2	(batch	2)				
2	(batch	2) Students Detail	ok			
2	(batch	2) Students Detail Expenditure detail	ok hard copy received			
2	(batch 1 2 3	2) Students Detail Expenditure detail 10th Day photos	ok hard copy received ok			
2	(batch	Students Detail Expenditure detail 10th Day photos Last day photos	ok hard copy received ok ok			
2	(batch	Students Detail Expenditure detail 10th Day photos Last day photos Tool kit record	ok hard copy received ok ok ok			
2	(batch 1 2 3 4 5 6	Students Detail Expenditure detail 10th Day photos Last day photos Tool kit record Uniform record	ok hard copy received ok ok ok			
2	(batch 1 2 3 4 5 6 7	Students Detail Expenditure detail 10th Day photos Last day photos Tool kit record Uniform record Attandance record	ok hard copy received ok ok ok ok			

1 Food & Beverage

(batch 1st)

- **Students Detail** 1
- 2 Expenditure detail
- 3 10th Day photos
- Last day photos 4
- 5 Tool kit record
- 6 Uniform record
- 7 Attandance record
- 8 Styday material
- 9 Stipend record

lovely Uni

	•		
1	Food P	roduction	Status (completed)
	(batch	1)	
	1	Students Detail	ok
	2	Expenditure detail	ok
	3	10th Day photos	ok
	4	Last day photos	ok
	5	Tool kit record	ok
	6	Uniform record	ok
	7	Attandance record	ok
	8	Study Material	ok
	9	Stipend record	ok

2 Food Production

Status (completed)

(batch 2)

- 1 Students Detail ok
- 2 Expenditure detail
- 10th Day photos 3 ok
- 4 Last day photos
- 5 Tool kit record
- Uniform record

- 7 Attandance record
- 8 Study Material
- 9 Stipend record

Chandigarh College

1	Food Production	(hatch 1)	Status
	FOOU FIOUUCLION	(Dattii 1)	วเสเนร

- 1 Students Detail ok
- 2 Expenditure detail ok
- 3 10th Day photos
- 4 Last day photos
- Tool kit record 5
- 6 Uniform record
- 7 Attandance record
- 8 Styday material ok
- 9 Stipend record

Food Production (batch 2) Status

- 1 **Students Detail**
- ok

ok

ok

ok

ok

ok

- 2 Expenditure detail
- ok
- 3 10th Day photos
- ok ok
- 4 Last day photos
- ok
- 5 Tool kit record 6 Uniform record
- ok
- 7 Attandance record

Stipend record

- ok
- 8 Styday material
- ok

CT Shah pur

1	Food Production	Status	comp	letec
---	-----------------	--------	------	-------

(batch 1)

9

- **Students Detail** 1
- 3
- 4
- 5 Tool kit record
- 6
- 7

- Placement record **Food Production**

(batch 2)

10

2

- 1 Students Detail
- 2 Expenditure detail
- 3
- 4 Last day photos

d)

- ok
- 2 Expenditure detail ok
- 10th Day photos ok
- Last day photos ok
- ok
- Uniform record ok
- Attandance record ok
- 8 Styday material ok
- 9 Stipend record
- ok

Status (completed)

- ok
- ok
- 10th Day photos ok
- ok

1 Food & Beverage

(batch 1st)

- **Students Detail** 1
- 2 Expenditure detail
- 3 10th Day photos
- 4 Last day photos
- 5 Tool kit record
- 6 Uniform record
- 7 Attandance record
- 8 Styday material
- 9 Stipend record

2 Food & Beverage

- 1 Students Detail
- 2 Expenditure detail
- 3 10th Day photos
- 4 Last day photos

5	Tool kit record	ok
6	Uniform record	ok
7	Attandance record	ok
8	Styday material	ok
9	Stipend record	
10	Placement record	ok
Food P	roduction	Status (completed)
1	Students Detail	ok
2	Expenditure detail	ok
3	10th Day photos	ok
4	Last day photos	ok
5	Tool kit record	ok
6	Uniform record	ok
7	Attandance record	ok
8	Styday material	ok
9	Stipend record	
Food P	roduction	Status (completed)
1	Students Detail	
2	Expenditure detail	
	6 7 8 9 10 Food P 1 2 3 4 5 6 7 8 9 Food P	6 Uniform record 7 Attandance record 8 Styday material 9 Stipend record 10 Placement record Food Production 1 Students Detail 2 Expenditure detail 3 10th Day photos 4 Last day photos 5 Tool kit record 6 Uniform record 7 Attandance record 8 Styday material 9 Stipend record Food Production 1 Students Detail

5	Tool kit record
6	Uniform record
7	Attandance record
8	Styday material
9	Stipend record

3 Food & Beverage

9

Students Detail 1 2 Expenditure detail 3 10th Day photos 4 Last day photos 5 Tool kit record Uniform record 6 7 Attandance record 8 Styday material

Stipend record

CT Magsudan

3

4

5

6

7

8

9

10th Day photos

Last day photos

Tool kit record

Uniform record

Styday material

Stipend record

Attandance record

	lagsada	•	
1	Food F	Production	Status
	(batch	1)	completed
	1	Students Detail	ok
	2	Expenditure detail	ok
	3	10th Day photos	ok
	4	Last day photos	ok
	5	Tool kit record	ok
	6	Uniform record	ok

1 Food & Beverage (batch 1st)

batch 1st)

1 Students Detail

2 Expenditure detail

3 10th Day photos

4 Last day photos

5 Tool kit record

6 Uniform record

	7 8 9 10	Attandance record Styday material Stipend record Placement record	ok ok			7 8 9 10	Attandance record Styday material Stipend record Placement record
2	Food F (batch	Production 2)	Status completed	1	2	Food &	Beverage
	1 2 3 4 5 6 7 8 9	Students Detail Expenditure detail 10th Day photos Last day photos Tool kit record Uniform record Attandance record Styday material Stipend record Placement record	ok ok ok			1 2 3 4 5 6 7 8 9	Students Detail Expenditure detail 10th Day photos Last day photos Tool kit record Uniform record Attandance record Styday material Stipend record Placement record
3	Food F (batch 1 2 3 4 5 6 7 8	Students Detail Expenditure detail 10th Day photos Last day photos Tool kit record Uniform record Attandance record Styday material Stipend record	Status completed		3	Food & (batch 1 2 3 4 5 6 7 8 9	Beverage Lst) Students Detail Expenditure detail 10th Day photos Last day photos Tool kit record Uniform record Attandance record Styday material Stipend record
4	Food F (batch 1 2 3 4 5 6 7 8	Students Detail Expenditure detail 10th Day photos Last day photos Tool kit record Uniform record Attandance record Styday material Stipend record	Status		4	Food & (batch 1) 2 3 4 5 6 7 8 9	Beverage Lst) Students Detail Expenditure detail 10th Day photos Last day photos Tool kit record Uniform record Attandance record Styday material Stipend record

KC COLLEGE

OLLEGE		
Food P	roduction	Status
(batch	1)	completed
1	Students Detail	ok
2	Expenditure detail	ok /hard copy
3	10th Day photos	ok
4	Last day photos	ok
5	Tool kit record	ok
6	Uniform record	ok
7	Attandance record	ok
8	Styday material	ok
9	Stipend record	
10	Placement record	
Food P	roduction	Status
(batch	2)	completed
1	Students Detail	ok
2	Expenditure detail	
3	10th Day photos	ok
4	Last day photos	ok
5	Tool kit record	ok
6	Uniform record	ok
7	Attandance record	ok
8	Styday material	ok
9	Stipend record	
10	Placement record	
Food P	roduction	Status
(batch	2)	completed
1	Students Detail	
2	Expenditure detail	
3	10th Day photos	ok
4	Last day photos	
5	Tool kit record	ok
6	Uniform record	ok
7	Attandance record	ok
8	Styday material	ok
9	Stipend record	
Food P	roduction	Status
1	Students Detail	
2	Expenditure detail	
3	10th Day photos	ok
	Food P (batch 1 2 3 4 5 6 7 8 9 10 Food P (batch 1 2 3 4 5 6 7 8 9 10 Food P (batch 1 2 3 4 5 6 7 8 9 Food P 1 2	Food Production (batch 1) 1 Students Detail 2 Expenditure detail 3 10th Day photos 4 Last day photos 5 Tool kit record 6 Uniform record 7 Attandance record 8 Styday material 9 Stipend record 10 Placement record Food Production (batch 2) 1 Students Detail 2 Expenditure detail 3 10th Day photos 4 Last day photos 5 Tool kit record 6 Uniform record 7 Attandance record 8 Styday material 9 Stipend record 10 Placement record 7 Attandance record 8 Styday material 9 Stipend record 10 Placement record Food Production (batch 2) 1 Students Detail 2 Expenditure detail 3 10th Day photos 4 Last day photos 5 Tool kit record Food Production (batch 2) 1 Students Detail 2 Expenditure detail 3 10th Day photos 5 Tool kit record 6 Uniform record 7 Attandance record 8 Styday material 9 Stipend record Food Production 1 Students Detail 2 Expenditure detail 3 Stipend record Food Production 1 Students Detail 2 Expenditure detail

1 Food & Beverage (batch 1st)

- 1 Students Detail
- 2 Expenditure detail
- 3 10th Day photos
- 4 Last day photos
- 5 Tool kit record
- 6 Uniform record
- 7 Attandance record
- 8 Styday material
- 9 Stipend record
- 10 Placement record
- 2 Food & Beverage
 - 1 Students Detail
 - 2 Expenditure detail
 - 3 10th Day photos
 - 4 Last day photos
 - 5 Tool kit record
 - 6 Uniform record
 - 7 Attandance record
 - 8 Styday material
 - 9 Stipend record
 - 10 Placement record

- 4 Last day photos
- 5 Tool kit record
- 6 Uniform record
- 7 Attandance record
- 8 Styday material
- 9 Stipend record

Status (completed)	1 Bakery (batch 1st)	Status (completed)	1 HKU (batch 1st)
ok check hard copy ok ok ok	1 Students Detail 2 Expenditure detail 3 10th Day photos 4 Last day photos 5 Tool kit record 6 Uniform record 7 Attandance record 8 Styday material 9 Stipend record	ok hard copy received ok ok ok ok	1 Students Detail 2 Expenditure detail 3 10th Day photos 4 Last day photos 5 Tool kit record 6 Uniform record 7 Attandance record 8 Styday material 9 Stipend record
	1 Bakery (batch 1st)	Status (completed)	
	 Students Detail Expenditure detail 10th Day photos Last day photos Tool kit record Uniform record Attandance record Study Material Stipend record 	ok ok ok ok ok ok ok ok	
	2 Bakery (batch 2nd)	Status (completed)	
	1 Students Detail 2 Expenditure detail	ok	

Uniform record

	L	7 8 9	Attandance record Study Material Stipend record				
	1	Rakor	y (batch 1st)	Status	Г		
	1						
		1 2	Students Detail Expenditure detail	ok ok			
		3	10th Day photos	ok			
		4	Last day photos	ok			
		5	Tool kit record	ok			
		6	Uniform record	ok			
		7	Attandance record	ok			
		8	Styday material	ok			
		9	Stipend record				
	2	Baker	y (batch 2nd	Status			
		1	Students Detail	ok			
		2	Expenditure detail	ok			
		3	10th Day photos	ok			
		4	Last day photos	ok			
		5	Tool kit record	ok			
		6	Uniform record	ok			
		7	Attandance record	ok			
		8	Styday material	ok			
		9	Stipend record				
Status (completed)	1	Baker	y (batch 1st)	Status (completed)	1		HKU (batch 1st)
ı				` ' '			
ok		1	Students Detail	ok		1	Students Detail
ok ok			Students Detail Expenditure detail			1 2	Students Detail Expenditure detail
		1					
ok		1 2	Expenditure detail	ok	ı	2	Expenditure detail
ok ok		1 2 3	Expenditure detail 10th Day photos	ok ok	l	2	Expenditure detail 10th Day photos
ok ok ok		1 2 3 4	Expenditure detail 10th Day photos Last day photos	ok ok ok	l	2 3 4	Expenditure detail 10th Day photos Last day photos
ok ok ok ok		1 2 3 4 5	Expenditure detail 10th Day photos Last day photos Tool kit record	ok ok ok ok		2 3 4 5	Expenditure detail 10th Day photos Last day photos Tool kit record
ok ok ok ok ok		1 2 3 4 5 6	Expenditure detail 10th Day photos Last day photos Tool kit record Uniform record	ok ok ok ok ok		2 3 4 5 6	Expenditure detail 10th Day photos Last day photos Tool kit record Uniform record
ok ok ok ok ok ok not opening		1 2 3 4 5 6 7	Expenditure detail 10th Day photos Last day photos Tool kit record Uniform record Attandance record	ok ok ok ok ok ok ok		2 3 4 5 6 7	Expenditure detail 10th Day photos Last day photos Tool kit record Uniform record Attandance record
ok ok ok ok ok ok not opening	2	1 2 3 4 5 6 7 8 9	Expenditure detail 10th Day photos Last day photos Tool kit record Uniform record Attandance record Styday material	ok ok ok ok ok ok ok	2	2 3 4 5 6 7 8	Expenditure detail 10th Day photos Last day photos Tool kit record Uniform record Attandance record Styday material
ok ok ok ok ok not opening not opening	2	1 2 3 4 5 6 7 8 9	Expenditure detail 10th Day photos Last day photos Tool kit record Uniform record Attandance record Styday material Stipend record	ok ok ok ok ok ok ok ok	2	2 3 4 5 6 7 8	Expenditure detail 10th Day photos Last day photos Tool kit record Uniform record Attandance record Styday material Stipend record
ok ok ok ok ok ok not opening not opening	2	1 2 3 4 5 6 7 8 9	Expenditure detail 10th Day photos Last day photos Tool kit record Uniform record Attandance record Styday material Stipend record	ok ok ok ok ok ok ok ok ok Status (completed)	2	2 3 4 5 6 7 8 9	Expenditure detail 10th Day photos Last day photos Tool kit record Uniform record Attandance record Styday material Stipend record HKU (batch 2nd)
ok ok ok ok ok ok not opening not opening	2	1 2 3 4 5 6 7 8 9	Expenditure detail 10th Day photos Last day photos Tool kit record Uniform record Attandance record Styday material Stipend record y (batch 2nd) Students Detail	ok	2	2 3 4 5 6 7 8 9	Expenditure detail 10th Day photos Last day photos Tool kit record Uniform record Attandance record Styday material Stipend record HKU (batch 2nd) Students Detail

1		5 Tool kit record			5	Tool kit record
		6 Uniform record			6	Uniform record
		7 Attandance recor	d		7	Attandance record
		8 Styday material			8	Styday material
		9 Stipend record			9	Stipend record
		5 Otipena record			•	onpena recora
Status (completed)	3 1	Bakery (batch 3rd)	Status (completed)	3		HKU (batch 3rd)
		1 Students Detail	ok		1	Students Detail
		2 Expenditure detai	l ok		2	Expenditure detail
		3 10th Day photos	ok		3	10th Day photos
		4 Last day photos	ok		4	Last day photos
		5 Tool kit record	ok		5	Tool kit record
		6 Uniform record	ok		6	Uniform record
		7 Attandance recor	d ok		7	Attandance record
		8 Styday material	ok		8	Styday material
		9 Stipend record			9	Stipend record
	4 1	Bakery (batch 4th)	Status (completed)			
		1 Students Detail	ok			
		2 Expenditure detai	l ok			
		3 10th Day photos	ok			
		4 Last day photos	ok			
		5 Tool kit record	ok			
		6 Uniform record	ok			
		7 Attandance recor	d ok			
		8 Styday material	ok			
		9 Stipend record				
	5 I	Bakery (batch 5th)	Status			
		1 Students Detail				
		2 Expenditure detail	I			
		3 10th Day photos				
		4 Last day photos				
		5 Tool kit record				
		6 Uniform record				
		7 Attandance recor	d			
		8 Styday material				
		9 Stipend record				
Status	1 1	Bakery (batch 1st)	Status	1		HKU (batch 1st)
completed	'	bakery (bateri 13t)	completed			TINO (batcii 13t)
ok		1 Students Detail	ok		1	Students Detail
ok		2 Expenditure detai			2	Expenditure detail
		3 10th Day photos	ok		3	10th Day photos
		4 Last day photos			4	Last day photos
ok		5 Tool kit record	ok		5	Tool kit record
ok		6 Uniform record	ok		6	Uniform record
_	_					

ok ok	7 8 9 10	Styday material Stipend record	ok ok		7 8 9 10	Attandance record Styday material Stipend record Placement record
Status completed	2 Bak	ery (batch 2nd)	Status completed	2		HKU (batch 2nd)
ok	1	Students Detail	ok		1	Students Detail
ok	2		ok		2	Expenditure detail
ok	3	•			3	10th Day photos
ok	4	• •			4	Last day photos
ok	5				5	Tool kit record
ok	6	Uniform record			6	Uniform record
	7	Attandance record			7	Attandance record
ok	8	Styday material			8	Styday material
	9	Stipend record			9	Stipend record
ok						
Status	3 Bak	ery (batch 3rd)	Status	3		HKU (batch 3rd)
completed			completed			
	1				1	Students Detail
	2	•			2	Expenditure detail
	3	• •			3	10th Day photos
	4	, ,			4	Last day photos
	5				5	Tool kit record
	6				6	Uniform record
	7				7	Attandance record
	8	• •			8	Styday material
	9	Stipend record			9	Stipend record
Status not started	4 Bak	ery (batch 4th)	Status completed			
not started	1	Students Detail	completed			
	2					
	3	•				
	4	• •				
	5					
	6					
	7	Attandance record				
	8	Styday material				
	9					
		ery (batch 5th)	Status not started			
	1	Students Detail				
	2					
	3	•				
		Total Day priotos				

		6	Uniform record				
		7	Attandance record				
		8	Styday material				
	_	9	Stipend record		_		
Status (completed)	1	Bakery	(batch 1st)	Status (completed)	1		HKU (batch 1st)
ok		1	Students Detail	ok		1	Students Detail
ok		2	Expenditure detail	ok /hard copy		2	Expenditure detail
ok		3	10th Day photos	ok		3	10th Day photos
		4	Last day photos	ok		4	Last day photos
ok		5	Tool kit record	ok		5	Tool kit record
ok		6	Uniform record	ok		6	Uniform record
ok		7	Attandance record	ok		7	Attandance record
ok		8	Styday material	ok		8	Styday material
		9	Stipend record			9	Stipend record
		10	Placement record			10	Placement record
Status	2	Bakery	(batch 1st)	Status (completed)	2		HKU (batch 2nd)
ok		1	Students Detail	ok		1	Students Detail
		2	Expenditure detail			2	Expenditure detail
		3	10th Day photos	ok		3	10th Day photos
		4	Last day photos	ok		4	Last day photos
		5	Tool kit record	ok		5	Tool kit record
		6	Uniform record	ok		6	Uniform record
		7	Attandance record	ok		7	Attandance record
		8	Styday material			8	Styday material
		9	Stipend record			9	Stipend record
	3	Bakery	(batch)	Status (completed)	3		HKU (batch 3rd)
		1	Students Detail	ok		1	Students Detail
		2	Expenditure detail			2	Expenditure detail
		3	10th Day photos	ok		3	10th Day photos
		4	Last day photos			4	Last day photos
		5	Tool kit record	ok		5	Tool kit record
		6	Uniform record	ok		6	Uniform record
		7	Attandance record	ok		7	Attandance record
		8	Styday material	ok		8	Styday material
		9	Stipend record			9	Stipend record
	4	Bakery	(batch)	Status	4		HKU (batch 4th)
		1	Students Detail	ok		1	Students Detail
		2	Expenditure detail			2	Expenditure detail
		3	10th Day photos	ok		3	10th Day photos

4 Last day photos5 Tool kit record

- 4 Last day photos
- 5 Tool kit record
- 6 Uniform record
- 7 Attandance record
- 8 Styday material
- 9 Stipend record
- 5 Bakery (batch)

Status

- 1 Students Detail
- etail ok
- 2 Expenditure detail
- 3 10th Day photos
- 4 Last day photos
- 5 Tool kit record
- 6 Uniform record
- 7 Attandance record
- 8 Styday material
- 9 Stipend record

- 4 Last day photos
- 5 Tool kit record
- 6 Uniform record
- 7 Attandance record
- 8 Styday material
- 9 Stipend record

Status not started ok check hard copy ok

Status (completed)

ok

Status (completed)

Status

Status

completed

ok

ok

ok

ok

ok

ok

ok

ok

Status completed

Status not started

ok ok ok Status ok ok ok ok Status ok

Status (completed)

ok

Status ok

PUNJAB HERITEGE AND TOURISM PROMOTION BOARD Monthly progress report of (Heritage Tour Guide)

Month

Sr.No.	INSTITUTE	NO. OF BATCH	HES CONDUCTED	NO. OF PERSON	ALREADY TRAINED	NO OF PERSON UNDER TRAINING AS ON LAST DAY OF THE RELEVANT MONTH		NO OF PERSONS PLACED SO FAR
		Heritage	Tour Guide	Heritage	Tour Guide	Heritage Tour Guide		
1			0		0		0	
2			0		0		0	
3			0		0		0	
4			0		0		0	
5			0		0		0	
6			0		0		0	
7			0		0		0	
8			0		0		0	
9			0		0		0	
10			0		0		0	
11			0		0		0	
	Total		0		0		0	